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SECTION 1: OVERALL 
PROGRESS OF FAMILY 
FARMING PROGRAM  

HIGHLIGHTS 

 During the reporting period, FFP helped register two new WUAs. FFP additionally 

strengthened four existing WUAs, accomplishing its project targets of establishing 561 new 

WUAs and strengthening 60 WUAs. These 60 WUAs cover 122,653hectares of land, 

including dehkan farms, presidential, kitchen garden lands. 

 FFP helped WUAs clear 52,720 meters of drainage and 15,950 meters of canals and installed 

524 gates, resulting in the improvement of 40,736 hectares of land in WUA areas. 

 FFP awarded 12 Fixed Obligation Grants and 1 Grant In-Kind for a total amount of $302,183. 

 Of $3,805,999 approved grants over life of project, FFP disbursed $707,905 this quarter for a 

cumulative distribution of $3,478,391.  At present, $327,608 remains to be disbursed. 

 WUAs in four zones voted to form Federations, approved Federations’ by-laws and held 

elections for Federations’ leadership, meeting the project’s target. 

 A grant initiative for a set of ten intra-village irrigation improvements projects was completed 

and construction finished, completing this target. 

 FFP drafted recommendations for a national WUA Development Strategy. In addition, it 

drafted a report for performance based budgeting and five advanced guides for WUA 

Development, which will be submitted to USAID next quarter.  

ANALYSIS  

Grant development and disbursement related to institutional development were on track and 

met targets this quarter. However, grant-funded infrastructure rehabilitation activities remain 

behind pace due to unseasonably cold and snowy weather that limited early season access to 

canals. Despite this challenge, FFP grantees made substantial progress on constructing offices, 

installing gates, and cleaning drains and canals. 

To meet its institutional development goals, FFP developed a number of WUA guides that 

capture the knowledge gained by the project team over the past several years. These guides 

are intended to be used by WUAs and by the donor projects and NGOs helping to establish 

WUAs. The project also conducted institutional capacity assessments of 60 WUAs by using the 

FFP-developed WUA Capacity Assessment Tool (WUA-CAT). 

                                                

1 The number excludes one drinking water association  



7          USAID FAMILY FARMING PROGRAM 

On the policy level, FFP is strengthening irrigation policy by developing a water measurement 

plan with detailed, site-specific construction parameters.  The ongoing Government of 

Tajikistan-led reforms in the irrigation sector have presented an opportunity for FFP to provide 

technical assistance and advice to the newly separated Ministry of Energy and Water 

Resources Agency of Land Reclamation and Irrigation. 

Over the quarter, the FFP senior team and the USAID COR discussed additional activities 

under Activities 1 and 4 that could further strengthen policy support for water sector reform 

during this unprecedented window of opportunity in the irrigation sector. To implement these 

new activities, FFP would need an extension beyond September 2014. At the quarter’s end, DAI 

is working with USAID/Tajikistan to prepare this extension. 
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SECTION 2: THIRD QUARTER 
ACTIVITIES AND PROGRESS 

ACTIVITY 1: IMPROVE WATER PROVISION FOR AGRICULTURE 
PRODUCTION THROUGH WATER USERS ASSOCIATIONS 

ACTIVITY 1.1: WATER USER ASSOCIATIONS CREATED AND STRENGTHENED 

1.1.1 Organize and create new WUAs 

Activity Description: During the third quarter, FFP helped establish two and register four 

WUAs, this completes the project total of 56 newly established WUA.  Additionally, 

Chashmasoroni Vakhsh opened their new office on June 18, 2014 in a ceremony attended by 

USAID, Hukumat, and WUAs representatives from the Panjakent district with support from the 

German Agro Action project.  

Significantly, the USAID/Family Farming Program organized the 56th and final WUA during the 

reporting period. All WUAs have also completed their registration with the tax authorities, 

completing the FFP target for institutional development.   

Overall, the project established or strengthened 60 WUAs, which represent 122,6532 hectares 

of land including dehkan farms, presidential, kitchen garden lands in Khatlon region. The 

strengthening activities include grants that are channeled through the Sarob WUA Federations 

(FWUAs) to support drainage cleaning in the main parts of four WUAs’ drainage systems. By 

the end of the reporting period, FFP had completed the technical design and site selection for 

this grant solicitation and issued a fixed-obligation grant. 

New WUAs require extensive support to ensure their success. FFP works with new WUAs to 

build the capacity of the association organizers and local farmers who make up each 

association’s membership. During the third quarter, FFP continued providing new association 

organizers with leadership and skills training. FFP also worked with local farmers to ensure they 

understood key WUA principles and to develop their own by-laws and internal rules. Additionally 

this quarter, FFP strengthened four existing WUAs, formed through the WUASP project, by 

providing their leaders with additional training on institutional development and improving the 

technical skills of association members.  

The project also trains association members on how to create structures and practices within 

the WUAs that foster accountability and transparency, such as using secret ballots to elect 

officers and establishing audit and conflict resolution committees. During the reporting period, 

total participants attended training, formal and informal meetings numbered 4,615(not 

necessarily unique individuals) in FFP-organized sessions; of these, 4,615 farmers , 4,448 were 

men and 167 were women (see Annex 2, Table 8).  

                                                

2 The project overall total of 122,992 ha, includes hectares where activities supported by the ADLE are included. 
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Risks and Challenges: Many WUAs face pressure from their local authorities to collect water 

service fees, which cause “volunteer fatigue” and loss of elected leaders. FFP’s IWM team 

responded by meeting with various local government authorities and WUA leaders and 

identifying possible solutions, such as sharing of water fee revenue with WUAs. The other 

challenges faced during the quarter were that most WUAs have difficulty with irrigation water 

fees collected and given to the district “Vatkhoz”.  The issue on roles of WUAs in fee collection 

is still not clear at the government water department.  This is a complex problem as the 

schedule for collection is not regulated; some local authorities demand fee collection on nearly a 

daily basis, putting a tremendous strain on WUA volunteer leaders.  Further, although a well 

performing WUA encourages fee payment, there is no legal power a WUA has, to sanction non-

payers. 

Actual Output: Six WUAs registered this past quarter. FFP met its overall project target to form 

and strengthen 60 WUAs by September 29, 2014. See Figure 1 and Table 2 for the summary of 

WUA activities during the reporting period. 

1.1.2 Assess institutional capacity of WUAs 

Activity Description: By building the institutional capacity of WUAs, FFP intends to strengthen 

these associations’ abilities to be programmatically and organizationally sustainable, while 

ensuring they have sufficient resources that are efficiently used. Integral to this effort is the 

ability to measure institutional capacity and understand the impact of institutional development 

activities. 

To achieve this, FFP works with WUAs to use the WUA-CAT to conduct self-assessments. 

These assessments are intended to establish a baseline for measuring the institutional 

development of WUAs in FFP’s final year. They enable WUA leadership, FFP staff and other 

advisors to identify performance gaps and target areas for improvement.  

The WUA-CAT is a tool developed by FFP’s Monitoring and Evaluation (M&E) team and WUA 

Organizer team in August 2013 with support from an international M&E consultant. The WUA-

CAT uses a simple 1-4 scale scoring system to rank the key nine areas of capacity: 

governance, service delivery, financial management, asset management, and water 

management, and advocacy, access to resources, risk management, and gender inclusiveness. 

Its initial results and established baselines were presented to FFP staff at the FFP annual 

meeting in December 2013. 

Over the reporting period, the FFP M&E team continued to conduct baseline assessments for 

newly created WUAs. The team collected, analyzed and disseminated this baseline data among 

the relevant WUAs. In the next quarter, the M&E unit will start collecting the end-line data on 

WUAs in order to compare the data sets and measure the changes in WUAs and the impact of 

the program over time. 

Risks and Challenges: It took considerable effort and time to give a clear explanation of the 

purpose of the WUA-CAT to WUA leadership and members, but they now view it as a useful 

self-assessment and not with a suspicion that they might need to guard against bad scores. 

Actual Output: FFP used its newly tested capacity assessment tool WUA-CAT to assess 

WUAs established over the life of the project. WUAs are disaggregated by registration date 
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(their institutional age) in order to compare those of the same institutional age. The baseline 

values on scale of 1 to 4 for the 54 measured WUAs are as follows: 

Group 1 (October 2011—March 2012) = 2.6 average score;  

Group 2 (April—September 2012) =2.4 average score;  

Group 3 (October 2012—March 2013) =2.3 average score;  

Group 4 (April—September 2013) = 1.9 average score;  

Group 5 (October 2013—March 2014) =1.9 average score;  

Group 6 (April—September 2014) = 2.2 average score (the score is relatively higher as the 

group 6 includes some WUAs created under WUASP before October 2011) 

By the end of the project, FFP targets a 10% increase over the baseline WUA-CAT score for 

each registration group. 
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FIGURE 1:  WUA DEVELOPMENT STATUS IN KHATLON OBLAST  
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FIGURE 2:  WUA FEDERTION STATUS IN KHATLON OBLAST  
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TABLE 1: INSTITUTIONAL DEVELOPMENT TIMELINE  

1 Obi shirin-D Kulob 14-Nov-11 22-Feb-12 Done 

2 Selbur Vose 21-Nov-11 23-Mar-12 Done 

3 Obi hayot Qubodiyon 15-Dec-11 26-Feb-12 Done 

4 Juyiravon Qubodiyon 12-Jul-11 27-Oct-11 Done 

5 Nahri kalon Qubodiyon 12-Jul-11 27-Oct-11 Done 

6 Havaskor Qubodiyon 29-Nov-11 27-Mar-12 Done 

7 Farovon Qubodiyon 17-Apr-12 6-Aug-12 Done 

8 Navruz Shahritus 18-Nov-11 28-Mar-12 Done 

9 Vatan-1 Shahritus 28-Jan-13 5-Jul-13 Done 

10 Beshkent  N.Khusrav  28-Sep-12 22-Jan-13 Done 

11 Vodii Bishkent N.Khusrav 2-Jul-13 21-Nov-13 TBD 

12 Sayhun N.Khusrav 7-Oct-13 7-Apr-14 No Office 
building is 
planned 

13 Korvon N.Khusrav 11-Nov-13 17-Mar-14 No Office 
building is 
planned   

14 Chashma N.Khusrav 28-Jan-14 17-April-14 No Office 
building is 
planned  

15 Obchakoron J. Rumi 17-Apr-12 11-Aug-12 20-August-14 

16 Nahri-dusti J. Rumi 13-Aug-12 14-Feb-13 30-September-14 

17 Zarnisor-F J. Rumi 27-Avg-12 7-Mar-13 06-August-14 

18 Hazorchashma-RQ J.Rumi 28-Jan-13 13-Jul-13 30-August-14 

19 Chashmai Zulol J.Rumi 10-Jun-13 29-Oct-13 20-September-14 

 Guliston S J.Rumi 1-Jul-13 19-Nov-13 No Office 
building is 
planned 

21 Toshrobod J.Rumi 5-Aug-13 13-Dec-13 TBD 

22 Chashmasoroni Vakhsh Vakhsh 17-Apr-12 3-Aug-12 Done 

23 Obi Vakhsh-1 Vakhsh 17-Apr-12 3-Aug-12 10-August-14 

24 Tojikobod 1 Vakhsh 15-Apr-13 17-Sep-13 20-September-14 

25 Ibrohim Karimov Vakhsh 15-Apr-13 Re-registration      
16-Aug-13 

10-September-14 

26 Rudi Vakhsh - 2012 Vakhsh 1-Apr-13 re-registration          
9-Jul-13 

15- September-
14 

27 Safo - 52 Vakhsh 15-Apr-13 30-Jul-13 15-September-14 

28 Mehnatobod-1 Bokhtar 23-Sep-13 Reregistration:      
23-Jan-14 

No Office 
building is 
planned 

29 Navbahor 1 Vakhsh, Bokhtar 5-Aug-13 Reregistration:       
6-Dec-13 

TBD 
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30 Gulbahor- 2014 Bokhtar 1-Sep-13 27-Dec-13 TBD 

31 Obi Vakhsh Jilikul 13-Aug-12 Reregistration:        
7-Mar-13  

3-September-14 

32 Obi shirin-Z Jilikul 16-Jan-13 Reregistration:        
31-May-13 

20-September-14 

33 Khingovi bolo Jilikul 16-Jan-13 Reregistration:       
13-Jun-13 

01-Octobert-14 

34 Nahriyoron Jomi 7-Nov-12 27-Apr-13 17-September-14 

35 Ghayrat Jomi 7-Nov-12 Reregistration:        
27-Feb-13 

Done 

36 Sitorai subh Jomi 7-Nov-12 5-Mar-13 24-Oct-14 

37 Panjrud Jomi 27-Mar-13 5-Aug-13 15-September-14 

38 Jayhun Jomi, Khuroson 27-Mar-13 31-Jul-13 15-September-14 

39 Dusti-2013 Jomi 27-Mar-13 7-Aug-13 15-September-14 

40 Istiqlol - PL6 Khuroson 1-Aug-13 Reregistration:       
5-Dec-2013 

10-September-14 

41 Gulobod-2013 Khuroson 1-Aug-13 24-Dec-13 5-August-14 

42 Mehnat 2013 Khuroson 1-Aug-13 Reregistration:       
17-Dec-2013 

5-August-14 

43 Ehyo-2013 Qumsangir 28-Jan-13 17-Jul-13 25-October-14 

44 Qumsangir-2013 Qumsangir 14-Jan-13 28-Jun-13 TBD 

45 Bahoriston - 2013 Qumsangir 4-Feb-13 31-May-13 25-September-14 

46 Obi ravon Qumsangir 4-Feb-13 Reregistration:        
23-May-13 

5-August-14 

47 Barakat-Ya Qumsangir 8-Jul-13 28-Nov-13 30-September-14 

48 Buston - K Qumsangir 10-Jun-13 1-Nov-13 10-September-14 

49 Obrason-K          Qumsangir 10-Jun-13 22-Nov-13 10-September-14 

50 Husen - Ayub Qumsangir 10-Jun-13 22-Nov-13 11-September-14 

51 Obshoroni Yovon Yovon 19-Nov-13 30-Feb-14 TBD 

52 New WUA Zone - 30 Yovon 19-Nov-13 25-Feb-14 TBD 

53 Mehnati Sof A. Jomi 19-Dec-13 30-Mar-14 26-August-14 

54 Chorgul-2012 Yovon 19-Nov-13 30-Feb-14 TBD 

55 Norin Yovon 23-Dec-13 15-Apr-14 TBD 

56 Aqua international Yovon 19-Dec-13 30-Mar-14 TBD 

57 Chirik Qubodiyon 30-Mar-14  28 –Apr-14 n/a 

58 Qubod Qubodiyon 30-Mar-14 15- Apr-14 n/a 

59 H. Fozlov Qubodiyon 30-Mar-14  22-Apr-14 n/a 

60 Sayod Qubodiyon 30-Mar-14  7-Apr-14 n/a 

 
Drinking Water Association 

61 
Sangoba (Drinking Water 

Association) 
N.Khusrav 10-Apr-12 6-Jul-12 n/a 
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1.1.3 Strengthen WUAs based on identified needs 

Activity Description:  Based on results of the WUA-CA and numerous discussions with  the 

WUAs in multiple locations, some deficiencies or difficulties observed by the grants management 

team  recommendations by STTA irrigation experts, FFP identified three major subject areas of need 

for the WUAs: awareness of taxation; financial skills development and irrigation management.   On 

May 6th, 2014, board members from four WUAs and two FFP staff attended a training session on 

“Taxation in the Agro-Business Sector.” This training was organized by the USAID-supported 

program ProAPT.  

 

To support WUAs with financial skills development, FFP’s Financial Management Specialist helped 

WUAs develop operations manuals and financial policies for their organizations. He also assisted 

WUAs in developing accounting policies to ensure associations’ compliance with national law and 

accounting standards.   

 

To address irrigation management, FFP arranged for an expatriate short-term Irrigation Water 

Management Specialist to develop a practical curriculum for irrigation management and 

maintenance training.  Dr. Mohan Reddy conducted training sessions for rural farmers and WUA 

Mirobs on “Computer-Aided Design of Water Flow Measurement Structures.” This training was 

conducted in 5 different locations in the project area in Khatlon province including Qubodiyon, Rumi, 

Qurghonteppa, Yovon and Jomi districts. In total, Dr. Reddy trained 129 people, including WUA 

members (three per WUA) and Vodkhoz district staff. These training sessions were organized in 

close collaboration with the Agency for Land Reclamation and Irrigation.  Additionally, as this 

practice is new in the context of Tajikistan, FFP organized media coverage and broadcast the 

information on Tajik local TV channel “Shabakai Avval”. 

FFP is making the following recommendations based on the training sessions and the specialist’s 

observations: 

1. During the training on “Improved Field Level Irrigation Management” all participants were 

provided with a manual (in Tajik) that was about 22 pages long. This manual provides 

background information on irrigation principles. During the training program, the specialist 

observed that the majority of the farmers do not have adequate knowledge on irrigation 

management. Therefore, he recommended simplifying and shortening the materials (about 5 to 6 

pages long), adding improved graphics and simpler language, and printing copies for distribution 

to all the FFP farmers.  

2. The training on “Computer-Aided Design of Flow Measurement Structures” was well received by 

the participants, which included Raivodkhoz engineers (engineers from the Agency for Land 

Reclamation and Irrigation (ALRI) in Dushanbe) and engineers from selected WUAs. During the 

training program, Dr. Qadir Alievich, the Head of the Department of Land Improvement and 

Irrigation, requested additional training for Raivodkhoz and WUA engineers on preparing WUA 

water use plans and water distribution plans. This training would be very useful for improving 

water management at the main canal and WUA levels, particularly after the flow measurement 

structures are installed on the main canals. Dr. Reddy has experience and has already 

developed a template Microsoft Excel-based spreadsheet for preparation of WUA water use and 

water distribution plans for WUAs in Azerbaijan. This document can be revised and adjusted to 

the context of Tajikistan.  
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Risks and Challenges:  The knowledge acquired during the training by WUAs members is not 

always applied immediately.  To address this, FFP staff spends additional time and efforts to ensure 

that the practices are adopted and applied by farmers.   

Actual Output:  FFP held training for 15 WUAs on financial management, bookkeeping and audits; 

other trainings are detailed in Table 1. The project also held training in Improved Field Level 

Irrigation Management attended by 129 WUA members, Raivatkhoz and ALRI staff. 

1.1.4 Implement Irrigation System Rehabilitation Activities 

Activity Description: FFP continued working with WUAs to clean and drain canals, install water 

gates in their districts, and construct new WUA offices. Many of the WUAs made strong progress, 

particularly in March 2014, in implementing rehabilitation activities and in achieving cost-sharing 

participation from association members. The World Bank has incentivized further progress by 

indicating that WUAs with a track record of active membership and engaged leadership will be highly 

competitive for supplemental PAMP-2 funding. PAMP-2 is a World Bank project that FFP closely 

coordinates with at the PMU level both in Dushanbe and within the operational districts. 

Risks and Challenges: The project faced several weather-related challenges to installing water 

gates and cleaning canals.  

Actual Output: During the reporting period FFP assisted with installing 524 gates, cleaning 52,720 

meters of drainage, cleaning 15,950 meters of canals and completing the construction of two WUA 

offices.   

Overall, as of June 30th, 2014, FFP has delivered 1,259 water gates to WUAs. FFP-supported WUAs 

installed cumulatively 1,091 water gates, or 87% of the installation plan was completed by the end 

this period, while 15 water gates are in the process of installation. Of the total 154,720 meters of 

drainage cleaning planned, 112,600 meters are cleaned (73% of total). Of the 61,620 meters of 

canal cleaning planned, 60,670 meters, or 96%, are completed. Additionally, of the 38 WUAs who 

have received grants to construct and complete offices, 11 WUA offices have been completed. 

1.1.5 Create and Strengthen WUA Federations 

Activity Description: FFP established four FWUAs during the reporting period and completed the 

target for this activity. The federations were established along the Shurabad, Qumsangir, Yovon and 

Jilikul canals. All four FWUAs are currently working on their tax registration. FFP expects to see this 

complete for all four by the end of August 2014. Annex 3, Table 10 shows the progress of Federation 

development in Khatlon Oblast. 

To provide ongoing support to the FWUAs, FFP continues to work closely with the World Bank. Of 

the nine WUAs in the Safoi Yovon FWUA, two are supported through the PAMP-II project of the 

World Bank. This FWUA held its General Assembly Meeting (GAM) on June 27, 2014, marking the 

last GAM in the FFP project plan. 

During April 21 -26, 2014, FFP organized a one-week cross-Oblast visit for WUA leaders to Sughd 

Oblast. This cross-visit brought together representatives of the four new FWUAs created during the 

period and a representative from ALRI. The week focused on exchanging best practices of and 

knowledge on WUA Federations. It also provided Khatlon Oblast leaders a chance to observe and 

learn more about the institutional arrangements in Sughd Oblast, such as the coordination councils 

used to increase engagement. 
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Risks and Challenges: Some WUAs are still involved in their own start-up and organizational 

processes and have not had sufficient time to complete the “organizational maturation” necessary to 

become involved in the Federations. This is most apparent in Yovon district where WUAs were 

organized during April 2014.  The lack of offices for FWUAs may also slow down their organizational 

development progress and sustainability. 

Actual Output: FFP established four Federations and organized a cross-site visit learn/share 

experience in Qubodiyon district for new FWUAs.  

ACTIVITY 1.2: PREPARATION FOR SCALED-UP WUA DEVELOPMENT 

To assist the Government of Tajikistan and USAID in continuing the expansion of WUAs, FFP is 

supporting a cost-effective model for facilitating the strategic expansion of WUAs nationwide. 

1.2.1 Assess successful WUA development models and identify low-cost alternatives that maximize 

reliance on local partners

Activity Description: To assess successful WUA development models, FFP created the WUA-CAT 

to measure institutional development. After measuring multiple WUAs’ capacities, FFP concluded 

the USAID model represents the most cost-effective and successful process for WUA development. 

As a result, FFP staff is facilitating the model’s replication by introducing it to World Bank’s PAMP-2 

staff, which will in turn train local NGOs to use the model to establish and strengthen new WUAs.   

Risks and Challenges: See Activity 1.2.3 Risk and Challenges. 

Actual Output:  These are detailed in Activity 1.2.3. 

1.2.2 Analyze WUA development requirements  
Activity Description: STTA Policy Advisor Douglas Vermillion reviewed the status of WUAs in 

Khatlon province, identified needs, and prepared draft implementation documents to strengthen 

WUAs in anticipation of irrigation sector reform.  

Risks and Challenges: See Activity 4.1 

Actual Output: Recommendations for a national strategy for WUA development that includes WUA 

development requirements was completed and will be submitted early in the next quarter. Its working 

title is Guide for Establishing Strong Water Users Associations in Tajikistan. 

1.2.3 Pilot a WUA development model through a local institution 

To test the model of having local organizations develop sustainable WUAs, FFP trained three NGOs 

selected by the World Bank PAMP-2 project on FFP’s organizational model (with adaptations based 

on recommendations from the analysis conducted in Activity 1.2.1). FFP specialists conducted 

“Training of Trainers” for NGO trainers and assisted with curricula development. The training 

materials, see also 1.2.4, were finalized by the middle of May 2014 and will be shared across PAMP-

II program NGOs. The World Bank covered the training costs related to this activity. 

Risks and Challenges: None to note. 

Actual Output: As of June, 30, 2014, FFP provided 30 days of training to six external Association 

Organizers of three NGOs selected by World Bank PAMP-2.  In total, 12 Association Organizers 

from these six organizations have been trained in one or more of the 11 capacity building modules 
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facilitated by FFP, thus completing FFP’s commitment to the PAMP-II project. See Annex 4 Table 1 

for details on the Training of Trainers.  

1.2.4 Develop and finalize instructional modules

Activity Description: FFP has developed appropriate curriculum to train NGOs how to facilitate the 

WUA development process. Instructional modules include training/reference materials on the basic 

principles of WUA organization, a guideline for the organizing process, and training materials for new 

Association Organizers. 

Risks and Challenges: No challenges were faced during the reporting period. 

Actual Output:  A draft was developed during this quarter. 

ACTIVITY 1.3: RIVER-BASIN AND NATIONAL WUA REPRESENTATION 

1.3.1 Assess the WUA functions needed at river basin- and national-level and identify models for each 
Activity Description: In March 2014, the Government of Tajikistan approved an Operational Manual 

that defines the commissions, organizational structure and responsibilities of the Ministry of Energy 

and Water Resources, which is designated as the central body for energy and water resources 

policy. Likewise, the government approved an Operations Manual for the Agency for Land 

Maintenance and Irrigation, which is designated as the executive body for land reclamation and 

irrigation. 

However, government funding for integrated water management commission is not yet available and 

no specific departments or units related to WUAs have been adopted either under the Ministry or 

under the Agency. While the former Ministry of Land Reclamation and Water Resources had a WUA 

Support Unit with branch offices at oblast and district levels, it is not clear how these offices will be 

used going forward. Consultative support to WUAs and district offices for land reclamation and 

irrigation is included in the list of functions of the Agency, but it is not well defined.  FFP continues to 

monitor the development of these basin level structures a will interact with them when possible. 

Risks and Challenges: Water sector reform still faces several major challenges. The 

implementation of the sector reform for river basin integrated water management units has been 

delayed by the government.  The coordination councils’ terms of reference has not been defined, or 

to which governmental unit (MEWR or ALRI) it reports indicated, nor personnel assigned, and are 

not likely to be soon. Government funding for integrated water management has not yet been 

specifically made available. Additionally, neither the Ministry nor Agency has staffed departments or 

units related to Water Users Associations. The reformed ALRI field untis, are also not organized by 

sub-basin, but remain organized by district administrative boundaries.  

Actual Output: No outputs were planned for this quarter. 

1.3.2 Support the establishment of Coordination Councils 

FFP will assist new and existing Federations to understand the activities and responsibilities of future 

basin level organizations (such as., Coordination Councils) in Tajikistan during next quarters. 

However, this will depend on the government’s efforts in establishing the Coordination Councils.  

Since Federations will be the largest consumers of water natioanally, FFP expects they will 

participate on the future Coordination Councils. 
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FFP organized a joint field visit with representatives from the Agency for Land Maintenances and 

Irrigation, local Tajik TV stations, and USAID/Tajikistan in two districts (N. Khusrav and Shahrituz) to 

publicize the success of the USAID program. During the field visits, the USAID representative and 

FFP management met with both districts’ government chairmen to present the FFP progress and 

give an overview on USAID programming in Khatlon Oblast.  Highlighing the progress made by 

Federations and WUAs should promote their participation on future Coordination Councils. 

 

In April, 2014 FFP organized a one-week cross-oblast visit (see 1.1.5). 

Risks and Challenges: The government needs to develop Coordination Councils  

Actual Output: Joint field visit and cross Federation visits were completed. 

ACTIVITY 1.4: INTRA-VILLAGE WATER ACCESS 

1.4.1 Identify villages with reported irrigation difficulties and investigate severity of issue 

Activity Description:  FFP prepared a revised assessment tool to apply to a the 12 districts of the 

FTF target area, to survey village irrigation problems. This tool will be used on  representative areas 

of Khatlon province next quarter.  

Risks and Challenges: None of note.   

Actual Output: Activity to be completed next quarter. 

1.4.2 Conduct detailed site assessment to determine how to rehabilitate systems most in need of repair 

Activity Description: FFP’s Intra-Village Engineer completed site assessments and cost 

estimations.  

Risks and Challenges: Similar challenges to 1.4.1. 

Actual Output: Specific engineering plans for 10 villages across Qubodiyon, Shahritus and N. 

Khusrav districts completed. 

1.4.3 Engage community in system rehabilitation  

Activity Description:  During April-June 2014, the intra-village irrigation grant projects were fully 

implemented and FWUAs “Sarob” submitted its final reports.  

The intra-village irrigation improvement grant projects covered 10 villages in Qabodiyon, Shahrituz 

and N.Khusrav districts and involved eight WUAs. The main implementer of the projects was the 

FWUA “Sarob”, which is based in Qabodiyon district and has eight member WUAs. The FWUAs 

“Sarob” provides services to WUAs and applicants also in Shahrituz, N.Khusrav and other districts in 

the area.  

The intra-village irrigation projects focused on installing and fully rehabilitating water control gates. 

These projects installed 28 gift-in-kind items (gates, panels, valves), rehabilitated three aqueducts, 

cleaned ditches, constructed a water distribution hub, and rehabilitated an electric water pump. The 

detailed grant progress report about the technical implementation of the projects is available.  In 

addition to final technical, financial and narrative reports, the FWUA “Sarob” also compiled photos for 

each project that illustrate the situation in the target village before and after the completion of the 

rehabilitation work.   
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Risks and Challenges: Certain locations were inaccessible due to water level in the canals. This 

slowed down rehabilitation work on the sites and more time is needed to complete them. 

Actual Output: FFP disbursed a grant for $20,287; the rehabilitation works were completed in all 10 

target villages. 

ACTIVITY 2: RESEARCH, OBTAIN, TEST AND DISSEMINATE 
APPROPRIATE AGRICULTURAL TECHNOLOGY  
A substantial number of extension publications were completed this quarter, providing a valuable 

resource for farmers and extension professionals to improve crop production.  These booklets and 

guides capture on-farm experience from the early years of the project and provide a substantial 

source of practical training material. 

ACTIVITY 2.1: DEVELOP TECHNICAL AND INSTRUCTIONAL MATERIALS 

Activity Description: The team organized a re-editing of the extension deliverables and re-

submitted them for final approval to USAID.   

Risks and Challenges: None anticipated. 

Actual Output: FFP created 14 individual extension materials on crop and livestock production. 

These were edited for Tajik language consistency at USAID’s request, and resubmitted. 

TABLE 2: ADLE CROP AND ANIMAL PRODUCTION GUIDES 

# Subject/Crop Tajik Title / Номи зироат Style  

Crop Productivity   

1 Technology of Tomato Самаранокии иктисодии парвариши помидор Handout 

2 Technology of Beans Самаранокии иктисодии парвариши луби  Brochure 

3 Technology of Sunflower for Oil  Самаранокии иктисодии парвариши офтобпараст барои 
равган 

Brochure 

4 Aerobic Compost Making  Ташкил кардани компост бо рохи аэробики Brochure 

5 Soil Testing Тартиби гирифтани намунаи хок барои ташхис Handout 

6 Technology of Small tunnel for 
seedling (1mx10m) 

Технологияи парвариши нихоли  сабзавот  дар 
гармхонаи хурд (1Х10) 

Handout 

7 Technology of Vegetable 
seedling preparation (tomato, 
cabbage, cauliflower, eggplant, 
sweet pepper, onion, broccoli) 

Парвари нихолхои сабзавот (помидор, карам, гулкарам, 
боимчон, каламфури ширин, пиёз, браколли) 

Handout 

8 GH management  Самаранокии иктисодии идоракунии гармхона Handout 

9 Technology of Pumpkin Самарнокии иктисодии парвариши каду Handout 

10 Technology of Cucumber Самаранокии иктисодии парвариши бодиринг Handout 

11 Technology of Fodder Beet Самаранокии иктисодии парвариши лаблабуи хуроки 
чорво 

Handout 

Livestock Productivity 

12 Technology of Maize Silage 
making 

Технологияи истехсол ва захира намудани силоси 
чуворимакка 

Handout 

13 Veterinary First Aid Кумаки якуминдарачаи таъчилии бойтори  Handout 

14 Technology of Milk Processing Технологияи истехсол ва коркарди шир  Handout 
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ACTIVITY 3: IMPROVE HOME ECONOMICS 

ACTIVITY 3.1: DEVELOP TECHNICAL AND INSTRUCTION MATERIALS 

Activity Description: FFP submitted a draft of the “Households finance guide” to USAID for final 

approval. FFP ordered 70 copies of the guidebook which will be distributed among WUAs and key 

partners in the next quarter. 

Risks and Challenges: None noted. 

Actual Output: The FFP Household finance guide was completed and submitted.  The other three 

items were submitted and accepted by USAID, “Household garden poster,” “Recipes for healthy diet 

(balanced diet) and food diversity,” and “Food preservation and storage guide.” 

ACTIVITY 4: SUPPORT RESEARCH AND ADVOCACY FOR POLICY 
REFORMS THAT ENHANCE FOOD SECURITY 
FFP worked with several consultants to create a set of guides on the development of WUAs in 

Tajikistan. These guides were created for different sets of stakeholders, including WUAs, 

Government, Donors and Project agencies. They are intended to provide WUAs with the tools and 

resources necessary to plan their internal management and effectively interact with the recently-

created Agency for Land Maintenance and Irrigation.  

ACTIVITY 4.1: DEVELOP A NATIONAL STRATEGY FOR WUA DEVELOPMENT 

Activity Description:  STTA Policy Advisor Douglas Vermillion prepared several documents for a 

national WUA Development Strategy. Mr. Vermillion designed a set of recommendations on 

principles and priority actions that the Government of Tajikistan should use to set policies on water 

irrigation management and enabling the further progress of the WUA system. He also prepared four 

advanced guides to be used by WUAs to inform their development, as well as a guide for 

government, donors and projects that outlines the process of creating a WUA. 

Risks and Challenges: The Government of Tajikistan implemented its water sector reforms and 

assigned water sector regulation to the Ministry of Energy and Water Resources. However, the 

independent agency (now the Agency for Land Maintenance and Irrigation) still has not been 

reorganized at the local level, which presents difficulties in developing true hydro-geographic 

strategies, plans and budgets. 

Actual Output: During the next quarter, FFP will complete and submit the guides indicated in the 

table below. 

TABLE 3:  FFP PUBLICATIONS IN DEVELOPMENT RELATED TO WUA 

Title Date Primary Audience 

Guide For Contents Of The By-Laws For A Water Users Association. 
USAID Family Farming Program for Tajikistan, July 1, 2014, Douglas 
Vermillion. 

WUA 

Guide For Preparing An Irrigation Asset And Management Transfer 
Agreement In Tajikistan. USAID Family Farming Program for Tajikistan, 
July 1, 2014, Dr. Douglas Vermillion. 

WUA, Agency for Land 
Reclamation and Irrigation 

Guide for an Irrigation Service Plan Prepared by a Water Users Association 
for Its Members. USAID Family Farming Program for Tajikistan, July 1, 
2014, Dr. Douglas Vermillion. 

WUA 

Guide for Annual Water Service Contracts between the Basin Water WUA & Agency for Land 
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Supply Agency and a Water Users Association. USAID Family Farming 
Program for Tajikistan, July 1, 2014, Dr. Douglas Vermillion. 

Reclamation and Irrigation 

Guide for Establishing Strong Water Users Associations in Tajikistan. 
USAID Family Farming Program for Tajikistan, July 1 2014,  Douglas L. 
Vermillion, Asoev Saidali, Sharif Sharipov, Ekaterina Zavrazhina, Sheroz 
Bakiev, and James Campbell. 

Tajikistan Government, Donors, 
Projects, Evaluators and WUA 
leaders 

Recommendations for a Statement of Principles and Priority Actions for 
Irrigation and Drainage in the Republic of Tajikistan. USAID Family 
Farming Program for Tajikistan, May 1, 2014, Dr. Douglas Vermillion 

Tajikistan Government, Donors, 
Projects, Evaluators 

 

ACTIVITY 4.2: CONDUCT WUA LEGAL AND REGULATORY ANALYSIS AND RECOMMEND 

UPDATES 

Activity Description: STTA Policy Advisor Douglas Vermillion completed his draft of a report for 

updating and improving the 2006 WUA law (amended 2011) based on findings from stakeholder 

meetings and Ministry of Energy and Water Resources working groups.  An interim report is under 

development by Legal Advisor Steven Hodgson. This report will be completed early next quarter and 

include a recommended mark-up of the law.  

Risks and Challenges: There was a wide range of opinions regarding the changes needed and 

desired for the WUA law. It is clear that coordinating a consensus will take time. 

Actual Output: FFP consultants made substantial progress this quarter; their deliverables will be 

finalized next quarter.  

ACTIVITY 4.3: PREPARE WUAs TO INTERACT WITH A BASIN-LEVEL MANAGEMENT 

STRUCTURE 

Activity Description: FFP is preparing recommendations on regulatory measures as part of its 

recommendations for an update to the WUA law. With the establishment of four Federations, WUAs 

are now better equipped to take part in basin-level management initiatives. 

Risks and Challenges: The Ministry of Energy and Water Resources is responsible for organizing 

basin-level management units. However, this process has been delayed. In addition, the ALRI has 

not reorganized its local units along hydro-geographical boundaries, which are necessary to align to 

basin-oriented water management strategies. Since the irrigation season is currently under way, FFP 

does not expect any action to be taken on this until November. 

Actual Output: None planned for this quarter. 

ACTIVITY 4.4: DETERMINE A METHOD TO CALCULATE WATER DELIVERY COSTS 

Activity Description: Mark Svenson, STTA Irrigation Specialist completed his budgeting analysis of 

irrigation agency and selected WUAs.  His report will be submitted to USAID early next quarter. 

Risks and Challenges: As noted above, since ALRI has not yet organized according to canal 

hydro-geographic boundaries and remains organized by district, budget analysis by canal is not 

possible. 

Actual Output: The final analysis and report will be completed next quarter. 
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SECTION 3: GRANTS SERVICES 

1. GRANTEE TRAINING 
Activity Description: During the reporting period, the FFP grants team supported Activities 1.1 and 

1.4. Consistent with FFP’s model for WUA development, grants were awarded to WUAs for 

rehabilitation of irrigation systems, office construction, and procurement of office and construction 

equipment.  To ensure effective implementation of the grants, the FFP grants team conducted 15 

trainings (Phase 1 and Phase 2 trainings as indicated in the table below) for WUA leadership in 

grants management and administration, which contributed to successful completion of grant 

milestones.  

In addition, under the leadership of the Grants Manager, the grants team worked on developing 

WUAs’ internal capacity through the Phase 3 training set (see Table 8). This training prepares WUAs 

to implement grants independently and in compliance with USAID policies and procedures.  

Grants awarded to WUAs initially maintain strict elements of coordination and control. Over time, the 

capacity of these organizations will be institutionally strengthened through FFP grants training as 

WUAs gain increasing control over technical activities and grant implementation. This is an important 

part of the model to empower these local organizations to provide ongoing and sustainable services 

to the water irrigation sector in Tajikistan beyond FFP. 

Actual Output: Tables 12 and 13 in Annex 5 and 6 present outputs for this quarter. Table 4 below 

summarizes the modules offered this quarter and number of participants in each. 

TABLE 4: GRANTEE TRAINING 

WUA Grant Management and Financial Procedures Training 

Grants Management Training (Phase 1 Guide To Preparation Of USAID Grant Documents) 

 Three (3) Grant Management Training Phase 1 for WUAs: Aqua International, Norin, Mehnati Sof 

 The total number of participants in Year 4 Quarter 3 is 31 people 

Grants Management Training (Phase 2 How To Implement Your USAID Grant ) 

 Twelve (12) Grant Management Trainings Phase 2 for WUAs: Mehnat 2013, Gulobod 2013, Gulbakhor 2014, 

Navbakhor-1, Toshrobod, Istiqlol PL6, Chorgul 2012, Sitorayi Yovon, Aqua International, Mehnati sof, Norin, 

Obshoroni Yovon 

 The total number of participants in Year 4 Quater 3  is 68 people 

On-Site Training, Mentoring and Monitoring (Phase 3)  

 Finance Management  

 Procurement training  

 Filing and record maintenance training  

 Training on milestones’ reporting  
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2. COMPLETE GRANT CYCLE FOR WUAS AND INTRA-VILLAGE WATER 
SYSTEMS 
Activity Description: The grants team continued supervising grants for each WUA that FFP is 

strengthening. The team is using two types of grant mechanisms: Fixed Obligation Grants and In-

Kind Grants. During this reporting period, grants were awarded to the following WUAs: Mehnat 2013, 

Gulobod 2013, Gulbakhor 2014, Navbakhor-1, Toshrobod, Istiqlol PL6, Chorgul 2012, Sitorayi 

Yovon, Aqua International, Mehnati sof, Norin, Obshoroni Yovon and FWUA Sarob.  

FFP completed 133 grant milestones in the quarter (see Annex 5), with 217 milestones left to be 

completed. It should be noted that milestones related to office construction and procurement of office 

and construction equipment will be delivered during the summer time, whereas milestones related to 

gates installation will need to be completed during the winter season when the canals are dry and 

the water level is low. 

Four WUAs have successfully completed all Milestones and Deliverables under the awarded Fixed 

Obligation Grants during the report period. These WUAs are Navruz, Jui Ravon, Sitorayi Subh and 

Gayrat. Their agreements have been closed.   

The intra-village water systems rehabilitation project implemented by FWUA “Sarob” via a Fixed 

Obligation Grant to support the improvement of irrigation infrastructure of kitchen gardens and 

household presidential land plots in the selected villages of Qubodiyon, Shahritus and N. Khusrav 

districts was successfully completed. The rehabilitation and construction activities included 

installation of 22 full sets of water control gates, rehabilitation of 6 existing water control gates, 

rehabilitation of 3 aqueducts and rehabilitation of a water pump with electric parts.  

Actual Output: Over the quarter, FFP awarded twelve Fixed Obligation Grants and one In-kind 

Grant for a total amount of $302,183. FFP dispersed  $707,905.  Under the intra-village project, 22 

new water control gates were installed, 4 water control gates repaired, 3 aqueducts and a water 

pump with electric parts was rehabilitated. 
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SECTION 4: MONITORING AND 
EVALUATION  

Monitoring and Evaluation (M&E) efforts included training, and other programmatic communication 

and monitoring with an aim to: 

 Systematically monitor activities in a timely fashion; 

 Systematically monitor and evaluate results indicators based on Activity M&E plan in a timely 

fashion; 

 Identify programming successes and challenges in order to fine-tune the program interventions;  

 Contribute to communications products, policy dialogue and other information dissemination; 

 Systematically feed into USAID reporting requirements. 

During the reporting period FFP Monitoring and Evaluation team conducted assessments and 

monitoring visits to the target zone to collect data and measure achievements. Specifically, during 

the quarter, the following activities were implemented against the yearly work plan. 

1. REVISION OF ACTIVITY M&E PLAN  
Activity Description: The Activity M&E Plan was previously approved by USAID.   

Risks and Challenges: None noted.  

Actual Output: Approved Activity M&E Plan.      

2. CONDUCT ASSESSMENTS  
Activity Description:  The quality of data is a particular priority for FFP given the importance of 

measuring performance for management decision-making.  During the reporting period, M&E team 

completed data quality assessments for the following FFP custom performance indicators (see Table 

below). 

TABLE 5: RECENT DATA QUALITY ASSESSMENT FFP/FTF 

# FFP # Indicator  Status  DQA  

1 2 Percentage change in score on the Water User 
Association Capacity Assessment Tool (WUA-CAT) 

Completed  March –April 2014 

2 15 Percentage membership service fees collected by WUAs 
as related to the WUA budget 

Completed  March- April 2014 

3 9 Perceived change in improvements in intra-village water 
supply 

Completed  March –April 2014 

4 13 Change in irrigation frequency as measured by 
‘irrigation-days’ 

Completed  March –April 2014  

 

The data quality assessments revealed that the indicators track the results they are intended to 

measure. The data is being collected and reported on time.  The data collection methods, analysis, 

storing, reporting and responsibilities are clearly defined and documented in the Performance 
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Indicator Reference Sheets, assessment protocol and Standard Operation Procedures documents. 

FFP M&E staff verifies data for accuracy at each level and stores it electronically. The data was 

available at the time of the reporting period. 

Risks and Challenges:  None noted. 

Actual Output: Completed data quality assessment checklists  

2. 1.  INTRA-VILLAGE ASSESSMENT  
Activity Description: A larger scale intra-village irrigation assessment will be conducted to examine 

the current status of irrigation water systems within villages in the target zone. The study will enable 

the project to effectively target interventions and technical assistance, and at the close of the project, 

to measure progress made on enhancing irrigation systems in Tajikistan. In addition, information 

collected could be used to examine what steps that can be taken by villages in future to make strides 

in effective irrigation management without donor-project assistance.  

Risks and Challenges:  None noted. 

Actual Output: M&E team designed the study methodology and data collection instrument in March 

2014 and intended to conduct the field work and data collection in May 2014. However, in order to 

avoid survey fatigue on the part of targeted households, the field data collection was postponed until 

July 2014 when the M&E team could collect the data on FFP custom indicators at the same time 

through the intra-village assessment.   

3. TRAIN FFP STAFF ON DATA COLLECTION AND TECHNIQUES  
Activity Description: Relevant FFP staff, including the WUA Organizers, was trained on the data 

collection tools being used by the M&E team.  The training placed a particular emphasis on 

eliminating the duplicative counting of training participants. 

Risks and Challenges: In some training settings with larger numbers of attendees, it is difficult for 

FFP staff to determine if beneficiaries have been at previous trainings or should be counted as a 

new participant. 

Actual Output: Competed in a prior quarter  

4. CONDUCT ENVIRONMENTAL RISK MITIGATION EFFORTS-ACTIVITIES 
 

Activity Description: All activities in the reporting period were conducted in compliance with the 
environmental requirements. The Project Environmental Officer made multiple trips to the project 
sites to monitor activities related to the IWM component. In order to ensure better accountability and 
capture the environmental monitoring activities of WUA members, the M&E team developed a 
monitoring and mitigation form and shared it with WUA engineers and other key members.  

Risks and Challenges: None noted. 
 
Actual Output: During the reporting period, the IWM component were monitored and checklists 
were submitted to Nina Kavetskaya, USAID/CAR Mission Environmental Officer, Almaty for review 
and approval.  
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All the above-mentioned activities fall under category of Negative Determination with Conditions 
(NDC). All activities should be carried out in accordance with USAID Environmental requirements 
and host country requirements, see Annex 7 Table 14. 

5. COMMUNICATIONS PLAN  
Activity Description: The FFP Communications team focused on required reporting, internal staff 

communication, and external outreach this quarter. 

Risks and Challenges: None noted. 

Actual Output: During the reporting period, the Communications Team completed the tasks 

presented in Table 6.  

TABLE 6: COMMUNICATIONS ACHIEVEMENTS AND PLANS 

FFP Communications Activities  

FFP Activity  Communication Activities 
Accomplished during 
Q1Y4 

Accomplished during 
Q2Y4 

Accomplished during 
Q3 Y4 

Activity 1.1.1 
Organize 
and create 
new WUAs  

60 WUAs offices 
(equipment, furniture etc.) 
will be branded with 
USAID identity, as well as 
water gates, construction 
equipment, generator, 
welding unit etc.  

“Sitorai Subh” WUA 
office equipment, 
furniture, water gates 
construction 
equipment, generator, 
welding unit etc. were 
branded with USAID 
logo 

“Ghairat” WUA office 
equipment, furniture, 
water gates 
construction 
equipment, generator, 
welding unit etc. were 
branded with USAID 
logo 

“Chasmasoroni 
Vakhsh” WUA office 
equipment, furniture, 
water gates 
construction 
equipment, generator, 
welding unit etc. were 
branded with USAID 
logo 

Activity 1.1.1 Conduct opening 
ceremonies for about 30 
newly organized WUAs 

“Sitorai Subh” WUA 
office was launched 

“Ghairat” WUA office 
was launched 

“Chashmasoroni 
Vakhsh” WUA office 
was launched 

Activity 1.1.1 Produce 330 caps with 
USAID identity  

70 pcs of caps with 
USAID identity were 
produced and distribute 
to FFP staff to have  

260 pcs of caps with 
USAID identity were 
produced and handed 
to IWM team for 
distribution to  WUAs 
executive staff in FFP 
target areas  

 

Activity 1.1.1 Write four success stories 
on achievements and 
impact of FFP activities; 
these shall follow USAID 
“Telling Our Story” 
guidelines and formatting 
(e.g. success story, case 
study, first person, before & 
after, photo &caption, best 
practice and video & 
story). 

One success story was 
developed, reviewed 
and approved within 
the project and will be 
provided to USAID 
review and approval  

An article called 
“Tajikistan Modernizes 
Irrigation Systems at 
National and Local 
Levels” devoted to 
Water Day was 
prepared and published 
in Feed the Future 
newsletter. 

One success story was 
developed, provided by 
the project and is 
attached herein (Annex 
8) for USAID review 
and approval 

Activity 1.1.1 Develop 30 press 
releases/one pagers on 
the WUAs opening office 
buildings 

One pager, Fact sheet 
was developed and 
distributed to press and 
guests during opening 
ceremony of “Sitorai 
Subh” WUA office 

One pager, Fact sheet 
was developed and 
distributed to press and 
guests during the 
Conference on 
“Strengthening Water 
User Associations for 
Water Sector Reform in 
Tajikistan”  

One pager, Fact sheet 
was developed and 
distributed to press and 
guests during the 
WUA” Chashmasoroni 
Vakhsh” opening 
ceremony  
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FFP Communications Activities  

Activity 1.1.1 Organize media coverage 
of 10 WUA office opening 
ceremonies  

Media coverage of 
opening ceremony of 
“Sitorai Subh” WUA 
office was organized. 
The information was 
covered by oblast TV 
and newspapers.  

Media coverage was 
organized for the 
Conference on 
“Strengthening Water 
User Associations for 
Water Sector Reform in 
Tajikistan” 

Media coverage was 
organized on General 
Assembly Meeting of 
the WUA ”Korvon” in 
N.Khusrav district in 
April 2014.  

Media coverage of 
opening ceremony of 
“Chashmasoroni 
Vakhsh” WUA office 
was organized in May 
2014.  

Media coverage was 
organized on training 
“Computer aided 
design of water flow 
measurement 
structures” conducted 
by a STTA in June 
2014.  

Activity 1.1.1 Hire media company to 
produce 3-4 minute video 
spot on the impact of 
WUAs 

(Video Procurement was 
paid by DAI, not USAID) 

Media company was 
selected and the script 
for the film was drafted  

Film on the impact of 
WUA activities was 
prepared for external 
audience and promoted 
in different web-sites 
and social networks. 

The film in the impact 
of WUAs activities in 
Khatlon region was 
produced in Tajik 
language and 
promoted in web-sites 
and social networks.  

Activity 1.1.3 
Strengthen 
WUAs based 
on identified 
needs  

Water gates, construction 
equipment and any other 
facilities provided to 4 
existing WUAs to be 
strengthened will be 
branded with USAID 
identity 

400  water gates were 
branded with USAID 
identity 

Completed   

Activity 1.1.4 
Implement  
irrigation 
system 
rehabilitation 
activities 

Excavator granted to 
Federation of Jomi district 
will be will be branded with 
USAID identity  

Planned for the next 
quarters 

No progress on this 
activity so far. Planned 
for the next quarters 

 

Procurement of 
excavator is underway 
and before it is granted 
to a Federation, it will 
be branded. 

Activity 1.4.3 
Engage 
community in 
system 
rehabilitation  

Rehabilitated sites will 
branded with plates 
including information about 
completed works 

The information on 
rehabilitation works 
completed by each 
WUA is displayed in 
the office of each WUA 

The information on 
rehabilitation works 
completed by each 
WUA is displayed in 
the offices of WUAs  

The information on 
rehabilitation works 
completed by each 
WUA is displayed in 
the offices of WUAs 

Activity 2.1: 
Develop 
technical and 
instructional 
materials  

Ten or more of crop 
production, livestock 
production and/or food 
utilization practices will be 
branded with USAID 
identity and handed over to 
Ministry of Agriculture of 
RT  

Technical and 
instructional materials 
on crop production, 
livestock production 
and/or food utilization 
practices have been 
developed and 
provided to USAID 
review and final 
approval 

As per USAID 
recommendation the 
materials need proof 
reading, which is under 
the process. The 
materials are expected 
to be finalized by end 
of April 2014. 

The materials were 
finalized, approved by 
USAID and shared with 
other USAID 
implementing partners. 

Activity 3.1: 
Develop 
technical and 
instruction 

Develop household garden 
poster  

 

Finalized, printed out. 
Printed and soft copies 
will be handed over to 
USAID and USAID 

Printed and soft copies 
were handed over to 
USAID and USAID 
implementing partners. 

No progress was made 
on this activity during 
the quarter. Due to new 
replacement of the 
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FFP Communications Activities  

materials  implementing partners, 
as well as to Ministry of 
Health of RT 

The materials will be 
handed over to Ministry 
of Health of RT by end 
of April 2014. 

management structure 
at the Health 
department, FFP had 
to delay the handover 
of these materials.  

 Develop booklet of recipes 
for healthy diet (balanced 
diet), and food diversity 

Finalized, printed out. 
Printed and soft copies 
will be handed over to 
USAID and USAID 
implementing partners, 
as well as to Ministry of 
Health of RT 

Printed and soft copies 
were handed over to 
USAID and USAID 
implementing partners. 
The materials will be 
handed over to Ministry 
of Health of RT by end 
of April 2014. 

The same as above  

 Develop booklet on food 
preservation and storage 
improvements and 
techniques to reduce post-
harvest losses 

Finalized, printed out. 
Printed and soft copies 
will be handed over to 
USAID and USAID 
implementing partners, 
as well as to Ministry of 
Health of RT 

Printed and soft copies 
were handed over to 
USAID and USAID 
implementing partners. 
The materials will be 
handed over to Ministry 
of Health of RT by end 
of April 2014. 

The same as above  

 Produce guide for 
smallholder production 
practical financing and 
financial planning 

The handbook was 
developed and is in the 
process of designing. 
Next quarter it will be 
submitted to USAID 
approval. 

The handbook was 
developed and is in the 
process of designing. 
The book  will be 
finalized end of April 
2014 

The branded handbook 
was finalized and 
approved by USAID.  
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SECTION 5: OPERATIONS 

During the reporting period, FFP provided strong program operations, administrative and financial 

management support to achieve FFP results. The major achievements in supporting program 

operations over the past quarter of the program include the following: 

Logistical and procurement support. The FFP Operations Unit successfully provided logistical 

and administrative support to the program activities. Within the reporting period, the unit executed its 

procurement plan in a timely manner, which enabled program activities to be accomplished as 

planned. In particular, the Operations team worked with the Program Team to successfully organize 

the WUA Opening Ceremony. USAID COR Aviva Kutnick, among others, attended the ceremony. 

The teams also organized for USAID COR Aviva Kutnick to visit several projects sites in order see 

firsthand the implementation of FFP activities.  

Partial Disposition. FFP plans to conduct partial disposition in July/August 2014 as it will be closing 

the Kurgan Tube Field Office. The Operations team will dispose US government property to various 

governmental, non-governmental, educational, and other local institutions. The disposition list, 

including the names of items, description, status and name of organization to be disposed, was 

prepared and shared with DAI Home Office and will shortly be submitted to USAID for approval.  

STTA support. FFP provided administrative and logistical support to an international STTA, Dr. 

Mohan Reddy, within this reporting period to ensure timely implementation of activities and 

attainment of the project results. 

An In-Kind Grant Procurement.  FFP is intending to grant an excavator to a selected Federation in 

the next quarter.  FFP has finished the source selection process and selected the Vendor for 

procurement of the excavator. The next step will be to select a Federation to donate the excavator to 

and, after that, submit a grant request to USAID for approval. It is expected that the representatives 

of the US Embassy, as well as the officials of Khatlon region, will attend the awarding ceremony.  
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ANNEX 1 

TABLE 7: LIST OF FFP INDICATORS  

ACTIVITY 1:  IMPROVE WATER PROVISION FOR AGRICULTURE PRODUCTION THROUGH 

WATER USERS ASSOCIATIONS  

 Intermediate Result A: Improved productivity of smallholder farms   

  Sub IR A2: Improved water provision for production of agricultural goods for market sale and home 
consumption 

Indicator 
LOP 

Targets 
Baseline  

Year 1  

Results 

Year 2  

Results 

Year 3  

Results  

Year 4 
Q 1 

Results  

Year 4 

 Q 2 
Results 

Year 4 

Q 3 
Results  

Number of Water User 
Associations supported, 
newly established, and 
continuing*  

60 0 0 11* 22 13 9 6 

**Percentage change in 
score on the Water User 
Association Capacity 
Assessment Tool (WUA-
CAT) 

Baselin
e + 
10% 
increas
e 

G 1= 2.6 
av.score  
G 2= 2.4 
av. 
score; 
Group 3= 
2.3 av.  
Group 4= 
1.9 
av.score  
G  5= 1.9 

G 6=2.2 

      

**Percentage membership 
service   fees collected by 
WUAs as related to the 
WUA budget   

60% 30%       

Number of WUA 
Federations  created  

4     0 1 
 3 

Number of hectares under 
improved water 
management practices 

90,000 0 0 26,304 49,764 20,168 17,807 8,949 

Number of hectares under 
new or 
improved/rehabilitated 
irrigation 

65,000 0 0 2,316** 10,128 956 5,764 40,736 

**Number of farmers and 
others who have applied 
water management 
practices/ 

9,800 0 0 38,894 9,251   
 

Number of rural 
households benefiting 
directly from U.S. 
Government interventions 

100,000 0  
 

22,340 

 

51,100 

 

22,773 

 

12,031 

 

 

14,212 
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Number of individuals who 
have received USG 
supported short-term 
agricultural sector 
productivity or food security 
training 

 

27,550 

 

0 

  

20,945 

 (ADLE)  

 

29,153 

 (ADLE 
+IWM) 

 

 

1,138 

 

1,085 
 

287 

*Includes one drinking water association, as reported in previous years  
**Indicators to be reported on an annual basis  

 

Intermediate Result A: Improved productivity of smallholder farms   

 Sub IR A2a:  Improved intra- village water distribution 

Indicator LOP Targets Baseline  
Year 1  

Results 

Year 2  

Results 

Year 3  

Results  

Year 4 
Q1 

Results  

Year 4 Q2 

Results 

Year 4 

Q 3 
Results 

Number of villages in 
targeted  districts that 
benefit from improved 
village irrigation 
systems/ Number of 
grants made to 
villages to improve 
intra – village water 
supply 

10 0 0 0 0 
10 

villages 
identified 

10  
villages/ 1 

grant  
issued to 
“Sarob” 
WUA 

Federation 
to support 
all villages 

10 
villages/ 1 

grant  
issued to 
“Sarob” 
WUA 

Federation 
to support 
all villages 

**Perceived change in 
improvements in intra-
village water supply 

60% of 
respondents 
perceive a 
favorable 
change in 
water 
supply over 
the previous 
year 

43% of 
respondents 
reported  
poor water 
supply 
within their 
villages  

      

**Change in irrigation 
frequency as 
measured by 
‘irrigation-days’ 

 

BL + 10% 3 times in a 
week  

0 0     

**The progress will be measured on annual basis  
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Intermediate Result A: Improved productivity of smallholder farms   

Sub IR A2b: Support to water sector reform at sub-basin level 

Indicator LOP Targets Baseline 
Year 1 

Results 

Year 2 

Results 

Year 3 

Results 

Year 4 
Q1 

Results 

Year 4 
Q2 

Results  

Year 4 

Q 3 
Results 

*Number of WUA’s 
represented at coordination 
council meetings 

 

BL+10% 

 

TBD 0 0     

*Change in perception of 
coordination council 
members on WUAs 
representation 

BL +15% 
improvement 

 0 0     

*The data on these indicators will be collected during the first coordination meeting   

ACTIVITY 4:  SUPPORT RESEARCH AND ADVOCACY FOR POLICY REPORTS THAT 

ENHANCE FOOD SECURITY  

Intermediate Result A: Improved productivity of smallholder farms   

IR A2b: Sub IR A2b: Support to water sector reform at sub-basin level 

Indicator LOP Targets Baseline  
Year 1  

Results 

Year 2  

Results 

Year 3  

Results  

Year 4 
Q2 

Results  

Year 4 

Q 3 
Results 

 **Policy Milestone Score Stage 2 Stage 1      

 **The progress will be measured on annual basis  
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ANNEX 2 

TABLE 8: DISAGGREGATION OF INSTITUTION BUILDING ACTIVITIES BY IWM UNIT DURING THE QUARTER  

 

# Activity April-14 May-14 June-14 Total in Quarter  

# M F Total # M F Total # M F Total # M F Total 

1 Individual meetings (Individual 

meetings with farmers and head of 
mahallas. To familiarize with  communities 
people and discuss what is WUA and  what 
are water sector reform, laws and project 
activities  in Tajikistan) 

0 452 18 470 0 434 14 448 0 426 11 437 0 1,312 43 1,355 

2 Group meetings: (With all farmers  to 

know the land areas and organize and small 
group to get more  quantitative information’s 
and  sides reviews) 

24 140 6 146 23 155 15 170 23 154 19 173 70 449 40 489 

3 Meeting with local authorities: (To 

explain objectives of FFP project-funded by 
UASID and what are implementation plan at 
district level  hukumat, jamoat and Vatkhoz 
before end of the project) 

0 497 20 517 0 555 15 570 0 441 20 461 0 1,493 55 1,548 

4 Bylaw committee meetings (To elect 

representatives of communities or leaders  
for by law committee, who will work with 
project WUA organizer on the developing 
the draft by law of WUA in a month)                        

6 38 0 38 3 65 0 65 2 41 0 41 11 144 0 144 

5 Informal meetings :  (To organize 

meetings in sub zone depends on the 
needs of issues a raised) 

5 74 2 76 8 115 0 115 2 43 0 43 15 232 2 234 

6 General Assembly meetings. 
(Meeting of representatives of WUA  
members based on sub groups, this group 
will compose of 21  or 23 farmers based on 
sizes of WUA areas)               

2 17 0 17 2 44 0 44 1 25 0 25 5 86 0 86 

7 Special General Meetings. (For any 

needs any issues on newly formed WUA)               

19 338 7 345 4 59 0 59 11 185 0 185 34 582 7 589 
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8 Meeting of the WUA board:(Monthly 

meetings on the implementation of WUA 
project, strategy  on director level/project 
management level) 

2 10 0 10 3 36 10 46 0 0 0 0 5 46 10 56 

9 Opening Ceremony (Officially opening 

of  the office of newly facilitated WUA as 
official event ) 

0 0 0 0 0 0 0 0 1 32 10 42 1 32 10 42 

10 Cross visits :(To use existing WUA to 

demonstrate to newly organized WUAs 
management, where and what stages other 
WUAs are managing their activities and 
cooperating with local hukumats, what are 
the challenges has been faced) 

2 24 0 24 0 0 0 0 1 8 0 8 3 32 0 32 

11 Presentations: (WUA organizers,  after 

2.5 months will have status of progress 
presentation at FFP level what has been 
achieved how procedures of WUA formation 
went, what are the challenges has been 
faced and what are lesson learned) 

5 26 0 26 1 14 0 14 0 0 0 0 6 40 0 40 

  TOTAL: 65 1,616 53 1,669 44 1,477 54 1,531 41 1,355 60 1,415 150 4,448 167 4,615 

Note: These figures do not adjust for individuals attending multiple meetings or trainings. 
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ANNEX 3 

TABLE 9: FFP WUA IMPLEMENTATION TIMELINE - COMPLETED AND PLANNED 

FFP WUA Implementation Time Line Through September 2014 

    

            

(updated June 30, 2014)   

             
      

  

 

2nd year  3rd year 4th year District Total 

  Districts O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S T
O

T
A

L
 

N
o

n
-

W
B

 

W
B

 

O
v

er
la

p
 

1 Kulob         1                                                               1 1   

2 

Qabo- 

diyon 2       1     1     1                                        3         8 8   

3 
Qumsan- 
gir                                       2 1 1       4             

 

      8 8   

4 Shahrituz           1                               1                 

 

 

1         3 3   

5 Vakhsh                     2                     2 1 1             

 

          6 6   

6 Vose           1                                     

 

                      1   1 

7 

N. 

Khusrav *                   

 

          1                   1       2 1           5   5 

8 Rumi                     1           1 1       1     1 1 1                   7   7 

9 Jilikul                             1         1 1                               3   3 

1

1 Jomi                                 1 1 1     1 2             

 

1             6   6 

1

2 Yavon                             

 

                          3 1 1           6   6 

1

3 

Khuro- 

shon                                                     3                   3   3 

1

4 Bokhtar                                                     2 1                 3   3 

  Total 2       2 2   1   1 4   

 

   1 1 2 2 1 3 2 6 3 1 1 6 6 1 3 4 2 4         60* 26 34 

 Districts overlapping with World Bank Project 56 Organized & registered 0 In Progress 4 Strengthening *  Drinking Water is not included 
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TABLE 10: INSTITUTIONAL DEVELOPMENT TIMELINE OF FEDERATIONS  

Proposed FFP Federation Implementation Time Line through March 31, 2014 

№ 
2014 
Activities 

  
                

Fed 
WUA 

FFP 
FFP&  
WB 

  Districts D J F M A M J J A 

 

S 
    

  

1 Qabodiyon 1 

 

 

        
1 1 

 

2 Qumsangir 
  

 

 

 
1 

     
1 1 

 

3 Jilikul 
  

 

 

 
1 

     
1 1 1 

4 Jomi 
     

1 
    

1 1 1 

5 Yavon 
      

1 1 
  

1 1 1 

  Total: 1 
  

2 1 1 
    

5 5 3 

  
Districts overlap with World Bank 
Project                     

    
1 

Strengthening in 
progress 

  
  

4 Created   0 in progress 
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ANNEX 4 

TABLE 11: COMPLETED AND PLANNED TOT TRAININGS FOR WB PAMP II NGOS  

№ Name of trainings Days 

FFP 
Training 

Dates 

Completed 
or Planned 

Number of 
participants 

Comments 

1 Introduction meeting to discuss preparation 
and logistics 

N/A August 05, 
2013 

1
2

 i
n
c
lu

d
in

g
 P

IU
/P

M
U

U
 s

ta
ff
 (

1
0

 N
G

O
 

m
e

m
b

e
rs

 +
2

) 

USAID, WB, PMU, FFP 
field experts and NGOs 

2 Developing WUAs by using the Community 
Organization Model (4 days -ToT and 1 day - 
Cross Visit) 

5 August 12-
16, 2013 

1 day Cross site visit to 
FWUA “Sarob’’ in 
Qubodiyon district    
(August 14, 2013) 

3 Participate in the integration and social 
assessment of the irrigation systems in 
service area.  Formal and informal meetings 
and trainings, individual and group meetings 
and interviews (in FFP project zones). 

12 August 19-
30, 2013 

The team will be grouped 
into three smaller teams 
and each will join FFP 
WUA Organizers to 
practically learn WUA 
organizational steps. 

4 "Organizational and leadership skills 
Development for WUA leaders" (OLD). 
Module I-IV (Part I) 

5 September 
2-6, 2013 

 

5 Presentations (small test to identify best 
suited NGOs to continue with field activities 
for WB projects) 

1 September 
10, 2013 

10 Venue and panel will be 
agreed closer to the date  

6 NGOs start Integration and WUA 
establishment process in new WUA potential 
zones by WB project 

N/A September 
11-30, 
2013 

8
 N

G
O

 m
e

m
b
e

rs
  

WUA General Assembly 
Meeting; Selection of 
Board of director, budget, 
staff hired, technical 
plans and etc.  

7 "Organizational and leadership skills 
Development for WUA leaders" (OLD). 
Module V (Part II) - "Communication" 

2 December 
4-5, 2013 

Participated in the 
General Assembly 
Meeting of WUA 
‘’Toshrobod’’ in J.Rumi 
district by FFP project; 
Selection of Board of 
director, budget, staff 
hired, technical plans and 
etc. (12/5/13,  t:14:00-
16:00) 

8 "Financial Management and activities in 
WUA" (Part I&II)  

2   April 14-
15, 2014 

All FFP committed TOT 
training were finalized to 
WB, local NGO  by May 
15, 2014 

9 "Audit" training 1 April 28, 
2014 

10 "Maintenance and operating plan of the 
irrigation system" 

1 May 05, 
2014 

11 "Conflict management and resolution plan" 1 May 12, 
2014 

TOTAL: 30  9  
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ANNEX 5 

TABLE 12: GRANT MILESTONE PROGRESS 
 

Milestone Progress by Water User Associations April 30, 2014 – June 30, 2014 
   Milestones Status 

# FOG WUA 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20  

8 G-DUS-009 Obchakoron 
     

  Jul      Jul Jul Jul Jul 
   

ongoing 

9 G-DUS-010 Chashmasoroni Vakhsh 
     

           Jul 
   

ongoing 

10 G-DUS-012 Obi Vakhsh-1 
     

         Jul Jul  
   

ongoing 

11 G-DUS-013 Farovon 
 

     Jul  Jul  Jul  Jul   Jul Aug Aug Aug Aug ongoing 

12 G-DUS-014 Selbur 
 

   Jul  Jul   Jul        
   

ongoing 

13 G-DUS-015 Obi Shirin -D 
        

 
           

closed 

14 G-DUS-016 Navruz 
    

         
       

closed 

15 G-DUS-017 Nahri Kalon 
    

         
       

closed 

16 G-DUS-018 Jui Ravon 
    

         
       

closed 

17 G-DUS-019 Havaskor-1 
    

         
       

closed 

18 G-DUS-020 Obi Hayot 
    

         
       

closed 

19 G-DUS-021 Beshkent 
    

     Jul Jul   
       

ongoing 

20 G-DUS-022 Obi Vakhsh 
    

Jul   Jul Jul Jul Jul Aug  
       

closed 

21 G-Dus-023 Sitorai  Subh 
    

         
       

closed 

22 G-Dus-024 Gayrat 
    

        
        

closed 

23 G-Dus-025 Nahri  Dusti 
  

 Jul Jul 
 

     Jul 
        

ongoing 

24 G-Dus-026 Zarnisor-F 
  

  Jul 
 

  Jul  Jul 
         

ongoing 

25 G-Dus-027 Nahri  Yoron 
  

Jul Aug Aug 
 

      Aug 
       

ongoing 

26 G-Dus-028 Obi Ravon 
 

  Jul   Jul  Jul Jul 
          

ongoing 

27 G-Dus-029 Obi Ravon GIK 
                    

ongoing 

28 G-Dus-030 Khingobi Bolo   Jul Aug   Jul   Jul 
          

 ongoing 

29 G-Dus-031 Khingobi Bolo GIK 
                    

ongoing 

30 G-Dus-032 Hazorchashma   Aug Aug  Jul Jul Aug Aug Aug Aug Aug Aug Aug 
      

 ongoing 

31 G-Dus-033 Hazorchashma GIK 
                    

ongoing 

32 G-Dus-034 Bahoriston   Aug Aug        Aug Aug 
       

ongoing 

33 G-Dus-035 Bahoriston GIK 
                    

ongoing 
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Milestone Progress by Water User Associations April 30, 2014 – June 30, 2014 
   Milestones Status 

# FOG WUA 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20  

34 G-Dus-036 Quimsangir-2013 
 

 Aug Aug   Jul Jul Jul Jul 
           35 G-Dus-037 Quimsangir-2013 GIK 

                    

ongoing 

36 G-Dus-038 Obi Shirin-Z 
 

 Aug Aug   Jul Aug Aug Aug 
          

 ongoing 

37 G-Dus-039 Obi Shirin-Z GIK 
                    

ongoing 

38 G-Dus-040 Vatan-1 
 

Jul  Jul Jul    Jul Jul  Aug 
        

ongoing 

39 G-Dus-041 Vatan-1 GIK 
                    

ongoing 

 40 G-Dus-042 Jayhun FOG 
 

 Jul Jul       Aug 
         

ongoing 

 41 G-Dus-043 Jayhun GIK                     ongoing 

 42 G-Dus-044 Rudi Vaksh-2013 FOG   Aug  Aug Jul Jul Jul  Jul Jul Aug Aug Aug       ongoing 

 43 G-Dus-045 Rudi Vaksh-2013 GIK                     ongoing 

44 G-Dus-046 Safo-52 FOG   Aug  Jul Jul Jul    Jul  Jul        ongoing 

45 G-Dus-047 Safo-52 GIK                     ongoing 

46 G-Dus-048 Dusti-2013 FOG   Aug Aug   Jul   Jul           ongoing 

47 G-Dus-049 Dusti-2013 GIK                     ongoing 

48 G-Dus-050 Panjrud FOG    Jul Jul                ongoing 

49 G-Dus-051 Panjrud GIK                     ongoing 

50 G-Dus-052 Buston FOG   Jul   Jul  Jul Jul Jul Jul   Aug Aug Aug Aug    ongoing 

51 G-Dus-053 Buston GIK                     ongoing 

52 G-Dus-054 Chashmayi Zulol FOG      Jul   Jul  Aug Aug         ongoing 

53 G-Dus-055 Chashmayi Zulol GIK                     ongoing 

54 G-Dus-056 Huseyini Auyb FOG    Jul  Aug  Aug       Aug Aug Aug     ongoing 

55 G-Dus-057 Huseyini Auyb GIK                     ongoing 

56 G-Dus-058 Obrason FOG       Aug Aug  Aug Aug  Aug Aug Aug Aug Aug    ongoing 

57 G-Dus-059 Obrason GIK                     ongoing 

58 G-Dus-060 Ibrogim Karimov FOG    July July  Jul Aug Aug Aug Aug Aug Aug  Aug Aug Aug     ongoing 

59 G-Dus-061 Ibrogim Karimov GIK                     ongoing 

60 G-Dus-062 Tojikobod-1 FOG              Jul Jul      ongoing 

61 G-Dus-063 Tojikobod-1 GIK                     ongoing 

62 G-Dus-064 Vodii Beshkent FOG    Aug   Aug Aug Aug Aug Aug  Aug Aug        ongoing 

63 G-Dus-065 Vodii Beshkent GIK                     ongoing 

64 G-Dus-066 Ehyo 2013 FOG    Aug Aug Aug  Jul Jul Jul Jul Jul  Aug Aug       ongoing 

65 G-Dus-067 Ehyo 2013 GIK                     ongoing 

66 G-Dus-068a Barakat Ya FOG     Jul Jul Jul   Jul           ongoing 

67 G-Dus-068b Barakat Ya FOG    Jul Jul Aug Aug               ongoing 
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Milestone Progress by Water User Associations April 30, 2014 – June 30, 2014 
   Milestones Status 

# FOG WUA 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20  

68 G-Dus-069  Barakat Ya GIK                     ongoing 

69 G-Dus-070 FWUA Sarob    Jul                 ongoing 

70 G-DUS-071 Mehnat 2013    Jul Aug                ongoing 

71 G-DUS-072 Gulobod 2013    Jul Aug                ongoing 

72 G-DUS-073 Gulbakhor 2014   Jul Aug Aug                ongoing 

73 G-DUS-074 Navbakhor-1   Jul Aug Aug                ongoing 

74 G-DUS-075 Toshrobod  Jul Aug Aug Aug                ongoing 

75 G-DUS-076 Istiqlol PL6   Jul Aug Aug                ongoing 

76 G-DUS-077 Chorgul 2012  Jul Aug Aug Aug                ongoing 

77 G-DUS-078 Sitorayi Yovon   Jul Aug Aug                ongoing 

78 G-DUS-079 Aqua International  Jul Aug Aug Aug                ongoing 

79 G-DUS-080 Mehnati sof   Aug Aug Aug                ongoing 

80 G-DUS-081 Norin  Jul Aug Aug Aug                ongoing 

81 G-DUS-082 Obshoroni Yovon   Aug Aug Aug                ongoing 

82 G-DUS-083 FWUA Sarob Jul Aug Aug Aug Aug                ongoing 

83 G-DUS-084 FWUA Sarob GIK                      

                        

Legend 
  

Previously completed  Completed (April-June) 

 Not yet complete Jul Planned July Aug Planned August 
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ANNEX 6 

TABLE 13: GRANT DISBURSEMENT  
 

Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

WFP 

November 11, 

2011   $68,760   - $68,760 $0 

Food security 

monitoring 

Nahri khalon June 4,2012 Qubodiyon $25,153   - $25,153 $0 RII&OC 

WUA 'Jui Ravon' June 4,2012 Qubodiyon $45,929   - $45,929 $0 RII&OC 

Obi Hayot June 4,2012 Qubodiyon $14,680   - $14,680 $0 RII&OC 

WUA 'Havaskor' June 12,2012 Qubodiyon $47,809   - $47,809 $0 RII&OC 

WUA 'Navruz' June 12,2012 Shahritus $48,447   - $48,447 $0 RII&OC 

WUA 'Obi Shirin-D' June 12,2012 Kulob $21,457   - $21,457 $0 RII&OC 

WUA 'Selbur' June 12,2012 Vose $49,318   - $49,318 $0 RII&OC 

WUA 'Obchakoron' January 23, 2013 J.Rumi $85,227  $852 $75,234 $9,993 RII&OC 

WUA 'Chashmasoroni 

Vakhsh' 

January 24, 2013 

Vakhsh $93,273  $11,659 $92,807 $466 RII&OC 

WUA 'Obi Vakhsh-1' 

January 23,2013 

Vakhsh $87,874  $4,394 

        

$81,724 $6,151 RII&OC 
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Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

WUA 'Farovon' January 23,2013 Qubodiyon $92,044  $1,841 $72,715 $19,330 RII&OC 

WUA 'Selbur' January 9,2013 Vose $31,520  $1,261 $28,524 $2,996 RII&OC 

WUA 'Obi Shirin-D' January 9,2013 Kulob $49,331    $49,331 $0 RII&OC 

WUA 'Navruz' January 22,2013 Shahritus $43,106  $3,880 $43,106 $0 RII&OC 

WUA 'Nahri Kalon' January 16,2013 Qubodiyon $38,933  $1,946 $38,933 $0 RII&OC 

WUA 'Jui Ravon' January 2,2013 Qubodiyon $21,894  $219 $21,894 $0 RII&OC 

WUA 'Havaskor' January 9,2013 Qubodiyon $42,492  $1,700 $42,492 $0 RII&OC 

WUA 'Obi Hayot' January 9,2013 Qubodiyon $25,180    $25,180 $0 RII&OC 

WUA 'Beshkent' March 15,2013 N. Khusrav $47,009    $46,304 $705 RII&OC 

WUA "Obi Vakhsh" March 28,2013 Jilikul $44,711  $3,353 $37,334 $7,377 RII&OC 

WUA "Sitorai Subh" April 15,2013 A. Jomi $47,033  $941 $47,033 $0 RII&OC 

WUA "Gayrat" April 15,2013 A. Jomi $47,703  $7,632 $47,703 $0 RII&OC 

WUA "Nahri Dusti" April 23,2013 J. Rumi $46,530  $20,473 $38,155 $8,376 RII&OC 

WUA "Zarnisor-F" April 23,2013 J. Rumi $46,236  $12,946 $43,924 $2,312 RII&OC 

WUA "Nahri Yoron" June 7,2013 A. Jomi $48,361  $4,353 $29,984 $18,377 RII&OC 

WUA "Obi Ravon" August 28,2013 Qumsangir $40,625  $14,625 $26,812 $13,813 RII&OC 

Obi Ravon (GIK) February 19,2013 Qumsangir $58,273    $58,273   RII&OC 
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Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

Khingobi Bolo December 4,2013 Jilikul $29,684  $5,343 $13,357 $16,326 RII&OC 

Khingobi Bolo November 7,2013 Jilikul $28,172    $28,172   RII&OC 

Hazorchashma RQ 

(FOG) 

December 6,2013 

Qumsangir $64,269  $5,141 $13,496 $50,773 

RII&OC 

Hazorchashma RQ November 7,2013 Qumsangir $48,145    $48,145   RII&OC 

Bahoriston 2013(FOG) December 2,2013 Qumsangir $75,436  $27,157 $52,051 $23,386 RII&OC 

Bahoriston-2013 November 7,2013 Qumsangir $24,124    $24,124   RII&OC 

Qumsangir 2013 August 28,2013 Qumsangir $45,216  $9,947 $25,321 $19,895 RII&OC 

Qumsangir 2013 November 7,2013 Qumsangir $25,421    $25,421   RII&OC 

Obi Shirin-Z August 28,2013 Jilikul $30,527  $7,326 $12,821 $17,706 RII&OC 

Obi Shirin-Z August 28,2013 Jilikul $16,023    $16,023   RII&OC 

Vatan-1 

September 

12,2013 Shahritus $45,062  $9,012 $19,376 $25,685 

RII&OC 

Vatan-1 November 7,2013 Shahritus $21,615    $21,615   RII&OC 

Jayhun December 9,2013 Jomi $30,602  $4,284 $14,689 $15,913 RII&OC 

Jayhun December 9,2013 Jomi $25,616    $25,616   RII&OC 

Rudi Vakhsh 2012 January 29,2014 Vakhsh $101,232  $7,086 $17,209 $84,023 RII&OC 

Rudi Vakhsh 2012 January 29,2014 Vakhsh $16,828    $16,828   RII&OC 
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Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

Safo-52 January 29,2014 Vakhsh $104,896  $40,909 $57,692 $47,203 RII&OC 

Safo-52 January 29,2014 Vakhsh $9,514    $9,514   RII&OC 

Dusti-2013 (FOG) 9-Dec-13 Jomi $34,720  $14,235 $20,832 $13,889 RII&OC 

Dusti-2013 (GIK) 9-Dec-13 Jomi $18,201    $18,201   RII&OC 

Panjrud (FOG) 

September 

12,2013 Jomi $41,899  $12,570 $31,424 $10,475 

RII&OC 

Panjrud (GIK) 

September 

12,2013 Jomi $17,225    $17,225   

RII&OC 

Buston-K  (FOG) March 7,2014 Qumsangir $82,404  $21,425 $47,794 $34,609 RII&OC 

Buston-K (GIK) March 7,2014 Qumsangir $39,828    $39,828   RII&OC 

Chashmai Zulol January 13,2014 J.Rumi $40,790  $11,829 $22,434 $18,356 RII&OC 

Chashmai Zulol January 13,2014 J.Rumi $39,825    $39,825   RII&OC 

Huseyn Ayub February 17,2014 Qumsangir $84,177  $50,505 $58,923 $25,254 RII&OC 

Huseyn Ayub February 17,2014 Qumsangir $31,729    $31,729   RII&OC 

Obrason-K March 4,2014 Qumsangir $83,498  $42,584 $64,294 $19,205 RII&OC 

Obrason-K March 4,2014 Qumsangir $31,729    $31,729   RII&OC 

Ibrogim Karimov February 17,2014 Vakhsh $119,710  $19,154 $25,139 $94,571 RII&OC 

Ibrogim Karimov February 17,2014 Vakhsh $4,658    $4,658   RII&OC 
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Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

Tojikobod-1 February 17,2014 Vakhsh $110,938  $93,187 $104,281 $6,656 RII&OC 

Tojikobod-1 February 17,2014 Vakhsh $13,991    $13,991   RII&OC 

Vodii Beshkent February 17,2014 N. Khusrav $34,800  $3,480 $17,052 $17,748 RII&OC 

Vodii Beshkent February 17,2014 N. Khusrav $41,559    $41,986   RII&OC 

Ehyo 2013 February 10,2014 Vakhsh $46,879  $9,376 $20,158 $26,721 RII&OC 

Ehyo 2013 February 10,2014 Vakhsh $36,420    $36,719   RII&OC 

Barakat Ya (a) February 17,2014 Qumsangir $45,021  $20,260 $39,619 $5,402 RII&OC 

Barakat Ya (b) April 24,2014 Qumsangir $23,443  $9,377 $9,377 $14,066   

Barakat Ya February 17,2014 Qumsangir $15,582    $15,582   RII&OC 

Sarob March 13,2014 Qubodiyon $35,892  $34,537 $35,892 $0 RII 

Mehnat 2013 (FOG) 
May 12,2014 

Khuroson $23,438 $17,899 $17,899 $5,538 

Office 

Construction 

Gulobod 2013 
April 17,2014 

Khuroson $23,438 $17,899 $17,899 $5,538 

Office 

Construction 

Gulbakhor 2014 
April 22,2015 

Bokhtar $23,438 $13,779 $13,779 $9,659 

Office 

Construction 

Navbakhor -1  
April 22,2016 

Bokhtar $23,438 $13,779 $13,779 $9,659 

Office 

Construction 

Toshrobod April 22,2017 J. Rumi $23,438 $9,658 $9,658 $13,779 
Office 
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Grantee Grant Signed Location 

Grant Program Amounts (USD) 

Total 

Disbursed 

Q3/Y4 

Total 

Disbursed 

Amount 

Remaining   Purpose 

Construction 

Istiqlol PL6 
May 12,2014 

Khuroson $23,438 $13,779 $17,899 $5,538 

Office 

Construction 

Chorgul 2012 
May 12,2014 

Yovon $23,438 $9,658 $9,658 $13,779 

Office 

Construction 

Sitorayi Yovon  
May 12,2014 

Yovon $23,438 $13,779 $13,779 $9,659 

Office 

Construction 

Aqua International 
May 12,2014 

Yovon $23,438 $9,658 $9,658 $13,779 

Office 

Construction 

Mehnati Sof 
May 12,2014 

Jomi $23,438 $13,779 $13,779 $9,659 

Office 

Construction 

Norin 
May 12,2014 

Yovon $23,438 $9,658 $9,658 $13,779 

Office 

Construction 

Obshoroni Yovon 
May 12,2014 

Yovon $23,438 $13,779 $13,779 $9,659 

Office 

Construction 

FWUA Sarob (GIK)     $20,927.00   $20,927 $0   
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 Total 

Dispersed 

Y4Q3 

Total 

Dispersed Remaining 

 

Total: At end of 3nd Quarter $3,478,391 $707,905 $2,681,330 $797,783   

Total  previous Quarter (2st) $3,151,433  $403,181 $1,370,816 $610,049   

Total Available Under Contract $3,805,999          

Total Under USAID Review $0          

Total Available to Grant $327,608          

*Includes purchase of water control gates, for grants in kind. 
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ANNEX 7 

Table 14: Environmental Reviews 

Environmental Review Completed and Expected  

ER Checklists were reviewed and approved by MEO Officer: 

 “Obshoroni Yovon” - Office construction, including provision of office equipment/machines NDC 

 “Sitorai Yovon” - Office construction, including provision of office equipment/machines NDC 

 “Saihun” - Office construction, including provision of office equipment/machines NDC 

 “Korvon” - Office construction, including provision of office equipment/machines NDC 

 Mehnati Sof - Office construction, including provision of office equipment/machines NDC 

 Chorgul 2012 - Office construction, including provision of office equipment/machines NDC 

 Norin - Office construction, including provision of office equipment/machines NDC 

 Aqua International - Office construction, including provision of office equipment/machines NDC 

Final ER_Checklists developed and after final revision to be sent for review of MEO 
Officer: 

 “Obi Shirin –D” - Kulob district 

 “Selbur”              -Vose district 

 “Juyi Ravon”      -Qubodiyon district 

 “Nahri kalon”  -Qubodiyon district 

 “Havaskor”   -Qubodiyon district 

 “Obi Hayot”  -Qubodiyon district 

Expected in next quarter 

Final ERChecklists for the following WUAs are expected to be developed: 
 “Navruz”        -Shaartuz 

 “Beshkent”     -N.Khusrav 

 “Obi Vakhsh”  -Jilikul 

 “Sitorai Subkh” –A.Jomi 

 “Ghirat”             -A.Jomi 

 “Nahri Yoron”   -A.Jomi 

 “Obi Ravon”     -Qumsangir 
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ANNEX 8 

SUCCESS STORY SUBMITTED/PUBLISHED 
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ANNEX 9 

QUARTERLY TRAINING REPORT (SUBMITTED AS A SEPARATE DOCUMENT)  

 





 

  

 
 
 
 
 
 
 
 
 
 
 
 
 

USAID FAMILY FARMING PROGRAM 

 

ADDRESS 

MAIN OFFICE: 

734034 Dushanbe, Tajikistan 

1st passage, 9th F. Shahobova Street, 

Phone: +992 (37) 224 15 78 

Fax:+992 (37) 224 15 79 

ffp_information@dai.com 
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